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ESTIMATE RUN 04/02/2007

ESTIMATE SUMMARY 14:29:56
CONTID: C14482 ESTIMATE NO: 0030 FINL SPEC YR:2002
PCN: 14482-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 700.( DAYS TIME ALLOW: 1145 CALENDAR DAYS
I-25 / BROADWAY VIADUCT- PH 2 PERCENT TIME: 61.14 ORIG TIME ALLOW: 1005 CALENDAR DAYS
PROJECT NO: IMD 0252-364
I-25 / BROADWAY VIADUCT- PH 2
NAME OF ROAD: 025A
PROJECT COUNTIES: DENVER
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 04/02/2007 DATE TIME STARTED 09/20/2004
ONE PLAIN VIEW RD DATE LET 07/29/2004 DATE WORK BEGAN 09/20/2004
DATE AWARDED 08/18/2004 DATE TIME STOpPPED 09/12/2006
DATE CONTRACT EXECUTED 09/10/2004 DATE ACCEPTED 09/12/2006
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 09/20/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 26,087,033.05 PARTICIPATING $  26,087,033.11 $ 0.00
AWARD PROJECT AMT: $ 21,876,939.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 26,087,033.11 0.00
FUNDS AVAILABLE: $ -0.06 STOCKPILED MATERIALS -0.01 0.00
GROSS EARNINGS 26,087,033.10 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 169,479.08
SECURITIES ENCUMBERED 0.00 -97,185.55
NET EARNINGS 26,087,033.10 72,293.53
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 26,087,033.10 72,293.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 72,293.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14482-BID ESTIMATE RUN 04/02/2007
PROJECT: IMD 0252-364 ESTIMATE NO: 0030 14:29:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00030 *REMOVAL OF WATER SERVICE 1.000 1.000
EACH 0.000 0.00
3,025.00000 1.000 3,025.00
0010 202-00035 *REMOVAL OF PIPE 0.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0015 202-00195 *REMOVAL OF MEDIAN COVER 46.000 46.000
Sy 0.000 0.00
6.00000 46.000 276.00
0020 202-00220 *REMOVAL OF ASPHALT MAT 2,548.900 2,548.900
SY 0.000 0.00
3.00000 2,548.900 7,646.70
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 9,396.000 9,396.000
Sy 0.000 0.00
6.00000 9,396.000 56,376.00
0030 202-00250 *REMOVAL OF PAVEMENT MARKING 1,600.000 1,600.000
SF 0.000 0.00
2.02000 1,600.000 3,232.00
0035 202-00810 REMOVAL OF GROUND SIGN 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0040 202-01000 REMOVAL OF FENCE 4,693.000 4,693.000
LF 0.000 0.00
2.15000 4,693.000 10,089.95
0045 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 22,818.000 22,818.000
cy 0.000 0.00
7.00000 22,818.000 159,726.00
0050 203-01500 *BLADING 24.000 24.000
HOUR 0.000 0.00
112.02000 24.000 2,688.48
0055 203-01510 *BACKHOE 58.000 58.000
HOUR 0.000 0.00

86.56000 58.000 5,020.48
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PCN: 14482-BID ESTIMATE RUN 04/02/2007
PROJECT: IMD 0252-364 ESTIMATE NO: 0030 14:29:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597 *POTHOLING 130.340 130.340
HOUR 0.000 0.00
178.22000 130.340 23,229.19
0065 206-01784 SHORING (AREA 4) 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0070 206-01787 SHORING (AREA 7) 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0075 207-00205 *TOPSOIL 0.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0080 208-00010 *EROSION BALES 9.000 9.000
EACH 0.000 0.00
20.00000 9.000 180.00
0085 208-00020 *SILT FENCE 457.000 457.000
LF 0.000 0.00
1.50000 457.000 685.50
0090 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
750.00000 3.000 2,250.00
0095 208-00050 *STORM DRAIN INLET PROTECTION 10.000 10.000
EACH 0.000 0.00
200.00000 10.000 2,000.00
0100 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,250.00000 2.000 2,500.00
0105 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0110 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00

7,130.00000 1.000 7,130.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-00750 *RESET LIGHT STANDARD 2.000 2.000
EACH 0.000 0.00
750.00000 2.000 1,500.00
0120 210-00815 RESET SIGN PANEL 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0125 210-01140 RESET GUARDRAIL TYPE 4 6,528.000 6,528.000
LF 0.000 0.00
7.00000 6,528.000 45,696.00
0130 210-04015 MODIFY MANHOLE 1.000 1.000
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
0135 210-04020 MODIFY INLET 4.000 4.000
EACH 0.000 0.00
1,900.00000 4.000 7,600.00
0140 212-00006 SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
330.00000 0.000 0.00
0145 212-00047 SOIL PREPARATION (SPECIAL) 0.000 0.000
ACRE 0.000 0.00
3,120.00000 0.000 0.00
0150 213-00002 MULCHING (WEED FREE HAY) 0.500 0.500
ACRE 0.000 0.00
710.00000 0.500 355.00
0155 213-00061 MULCH TACKIFIER 100.000 100.000
1B 0.000 0.00
1.77000 100.000 177.00
0160 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 536.000 536.000
SY 0.000 0.00
1.60000 536.000 857.60
0165 217-00020 HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
2,460.00000 1.000 2,460.00
0175 250-00050 *MONITORING TECHNICIAN 252.000 252.000
HOUR 0.000 0.00
40.00000 252.000 10,080.00
0180 250-00110 *HEALTH AND SAFETY OFFICER 7.000 7.000
HOUR 0.000 0.00
60.00000 7.000 420.00
0185 250-00120 *MATERIAL SAMPLING AND DELIVERY 7.000 7.000
EACH 0.000 0.00
70.00000 7.000 490.00
0190 250-00200 *MATERIAL HANDLING (STOCKPILE) 145.200 145.200
cy 0.000 0.00
12.00000 145.200 1,742.40
0195 250-00210 *SOLID WASTE DISPOSAL 0.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0200 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 5,380.400 5,380.400
TON 0.000 0.00
10.00000 5,380.400 53,804.00
0202 900-00006 ADDED ITEM (DOLLAR)/ ABC CL-6 PRICE REDUCTION -1,510.000 -1,510.000
DOL 0.000 0.00
1.00000 -1,510.000 -1,510.00
0205 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,529.000 8,529.000
TON 0.000 0.00
50.00000 8,529.000 426,450.00
0210 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,710.000 1,710.000
GAL 0.000 0.00
1.00000 1,710.000 1,710.00
0215 412-01350 *CONCRETE PAVEMENT (13-1/2 INCH) 3,552.000 3,552.000
sy 0.000 0.00
55.00000 3,552.000 195,360.00
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0220 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0225 503-00054 *DRILLED CAISSON (54 INCH) 1,151.000 1,151.000
LF 0.000 0.00
370.00000 1,151.000 425,870.00
0230 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 82.000 82.000
LF 0.000 0.00
61.00000 82.000 5,002.00
0235 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 348.000 348.000
LF 0.000 0.00
76.00000 348.000 26,448.00
0240 604-00305 INLET TYPE C (5 FOOT) 4.000 4.000
EACH 0.000 0.00
2,770.00000 4.000 11,080.00
0245 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,770.00000 1.000 2,770.00
0250 604-25006  VANE GRATE INLET SPECIAL (5 FOOT) 3.000 3.000
EACH 0.000 0.00
5,170.00000 3.000 15,510.00
0255 606-00705 GUARDRAIL TYPE 7 (SPECIAL) 2,268.000 2,268.000
LF 0.000 0.00
32.00000 2,268.000 72,576.00
0260 607-11525 FENCE (PLASTIC) 700.000 700.000
LF 0.000 0.00
3.89000 700.000 2,723.00
0265 607-11580 FENCE (TEMPORARY) 4,536.000 4,536.000
LF 0.000 0.00
4.00000 4,536.000 18,144.00
0270 607-53172 *FENCE CHAIN LINK (72 INCH) 0.000 0.000
LF 0.000 0.00

18.07000 0.000 0.00
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0275 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 175.000 175.000
LF 0.000 0.00
9.00000 175.000 1,575.00
0280 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,592.000 6,592.000
LF 0.000 0.00
12.00000 6,592.000 79,104.00
0285 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 785.000 785.000
LF 0.000 0.00
18.30000 785.000 14,365.50
0290 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
42,300.00000 1.000 42,300.00
0295 613-35120 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 1.000 1.000
EACH 0.000 0.00
44,900.00000 1.000 44,900.00
0300 613-40010 *LIGHT STANDARD FOUNDATION 2.000 2.000
EACH 0.000 0.00
1,255.00000 2.000 2,510.00
0305 613-45000 *HIGH MAST FOUNDATION 1.000 1.000
EACH 0.000 0.00
8,368.00000 1.000 8,368.00
0310 613-50000 *LOWERING DEVICE 1.000 1.000
EACH 0.000 0.00
7,985.00000 1.000 7,985.00
0315 613-50100 *LIGHTING CONTROL CENTER 1.000 1.000
EACH 0.000 0.00
3,550.00000 1.000 3,550.00
0320 613-50200 *LIGHTING SYSTEM 1.000 1.000
EACH 0.000 0.00
12,750.00000 1.000 12,750.00
0325 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 4.000 4.000
EACH 0.000 0.00

958.00000 4.000 3,832.00
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0330 613-75100 *LUMINAIRE METAL HALIDE (100 WATT) 0.000 0.000
EACH 0.000 0.00
857.00000 0.000 0.00
0335 613-75250 *LUMINAIRE METAL HALIDE (250 WATT) 0.000 0.000
EACH 0.000 0.00
1,410.00000 0.000 0.00
0340 614-00011 SIGN PANEL (CLASS 1I) 0.000 0.000
SF 0.000 0.00
90.70000 0.000 0.00
0345 614-00216 STEEL SIGN POST (2X2 INCH TUBING) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0350 614-07105 MODIFICATION OF SIGN LEGEND 0.000 0.000
EACH 0.000 0.00
756.00000 0.000 0.00
0355 614-42000 MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
20,160.00000 1.000 20,160.00
0360 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
137,950.00000 1.000 137,950.00
0365 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 111.150 111.150
HOUR 0.000 0.00
120.00000 111.150 13,338.00
0370 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
646,067.50000 1.000 646,067.50
0375 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,050.00000 1.000 3,050.00
0380 627-00005 *EPOXY PAVEMENT MARKING 149.250 149.250
GAL 0.000 0.00

62.00000 149.250 9,253.50
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0385 630-00000 *FLAGGING 12,516.500 12,516.500
HOUR 0.000 0.00
19.29000 12,516.500 241,443.29
0390 630-00004 *TRAFFIC CONTROL VEHICLE 0.000 0.000
EACH 0.000 0.00
1,234.00000 0.000 0.00
0395 630-00007 *TRAFFIC CONTROL INSPECTION 187.000 187.000
DAY 0.000 0.00
102.00000 187.000 19,074.00
0400 630-00012 *TRAFFIC CONTROL MANAGEMENT 630-00002 TCS 483.000 483.000
DAY 0.000 0.00
370.00000 483.000 178,710.00
0405 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 99.000 99.000
HOUR 0.000 0.00
46.00000 99.000 4,554.00
0410 630-80001 *FLASHING BEACON (PORTABLE) 1.000 1.000
EACH 0.000 0.00
1,543.00000 1.000 1,543.00
0415 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 17.000 17.000
EACH 0.000 0.00
514.00000 17.000 8,738.00
0420 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
514.00000 0.000 0.00
0425 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
514.00000 0.000 0.00
0430 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 176.000 176.000
EACH 0.000 0.00
133.00000 176.000 23,408.00
0435 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 77.000 77.000
EACH 0.000 0.00
257.00000 77.000 19,789.00
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0440 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 7.000
EACH 0.000 0.00
308.00000 7.000 2,156.00
0445 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 871.000 871.000
SF 0.000 0.00
25.00000 871.000 21,775.00
0445 MATERIAL ALLOWANCE RAMP 5 CLOSURE SIGNS 0.000
SF 0.000 0.00
8.78790 0.000 0.00
0450 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 5.000
TYPE)
EACH 0.000 0.00
5,144.00000 5.000 25,720.00
0455 630-80359 *PORTABLE MESSAGE SIGN PANEL 269.000 269.000
DAY 0.000 0.00
205.00000 269.000 55,145.00
0460 630-80360 *DRUM CHANNELIZING DEVICE 295.000 295.000
EACH 0.000 0.00
72.00000 295.000 21,240.00
0465 630-80370 CONCRETE BARRIER (TEMPORARY) 658.000 658.000
LF 0.000 0.00
7.67000 658.000 5,046.86
0470 630-80380 *TRAFFIC CONE 380.000 380.000
EACH 0.000 0.00
14.40000 380.000 5,472.00
0475 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 1.000
EACH 0.000 0.00
7,390.00000 1.000 7,390.00
0480 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70011 F/A PARTNERING 3,135.460 3,135.460
FA 0.000 0.00

1.00000 3,135.460 3,135.46
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0490 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 20,741.960 20,741.960
FA 0.000 0.00
1.00000 20,741.960 20,741.96
0495 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70014 F/A INCENTIVE (COMPLETION BY 10/1/05) 75,000.000 75,000.000
FA 0.000 0.00
1.00000 75,000.000 75,000.00
0505 700-70014 F/A INCENTIVE (COMPL. BY BID COMPL. DATE) 187,500.000 187,500.000
FA 0.000 0.00
1.00000 187,500.000 187,500.00
0510 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0520 700-70022 F/A OJT COLORADO TRAINING PROGRAM 38,349.600 38,349.600
FA 0.000 0.00
1.00000 38,349.600 38,349.60
0525 700-70025 F/A QUALITY INCENTIVE PAYMENT -18,740.420 -18,740.420
FA 0.000 0.00
1.00000 -18,740.420 -18,740.42
0530 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70042 F/A RAILROAD FLAGGING 422,312.170 422,312.170
FA 0.000 0.00
1.00000 422,312.170 422,312.17
0540 700-70060 F/A ADJUST UTILITIES 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0545 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 3,401.090 3,401.090
FA 0.000 0.00
1.00000 3,401.090 3,401.09
0550 700-70310 F/A LANDSCAPING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 17,962.380 17,962.380
FA 0.000 0.00
1.00000 17,962.380 17,962.38
0780 900-00006  ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL 151,727.500 151,727.500
DOL 0.000 0.00
1.00000 151,727.500 151,727.50
0790 202-00450 REM PORT PRESENT STR (1) 22.000 22.000
sY 0.000 0.00
125.18000 22.000 2,753.96
0795 202-05100 SANDBLASTING REINF STEEL 51.000 51.000
sy 0.000 0.00
98.18000 51.000 5,007.18
0800 601-06150 CONC (PATCHING) PIER REPAIR NB STRUCTURE 464.000 464.000
SF 0.000 0.00
28.61000 464.000 13,275.04
0805 602-00000 REINF STEEL PIER REPAIR NB STRUCTURE 557.000 557.000
1B 0.000 0.00
0.96000 557.000 534.72
0810 900-00021 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL TEMP WIRE WALL 3,383.600 3,383.600
SF 0.000 0.00
18.56000 3,383.600 62,799.62
0815 202-04000 PLUG STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,020.00000 1.000 2,020.00
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0820 900-00010 ADDED ITEM (HOUR)/ POTHOLING (SPECIAL) 65.200 65.200
HOUR 0.000 0.00
178.22000 65.200 11,619.94
0825 900-00007 ADDED ITEM (EACH)/ ADDITIONAL MOBILIZATION 1.000 1.000
EACH 0.000 0.00
2,275.00000 1.000 2,275.00
0830 900-00021 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL SHORING WALL 953.000 953.000
ABUT-1
SF 0.000 0.00
40.38000 953.000 38,482.14
1465 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 22.020 22.020
TON 0.000 0.00
133.23000 22.020 2,933.72
1470 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE ASPHALT MAT (SPECIAL) 1.000 1.000
LS 0.000 0.00
4,005.00000 1.000 4,005.00
1475 614-85115 IMPACT ATTENUATOR (QUADGUARD) 2402, 2 BAY 24"W 0.000 0.000
EACH 0.000 0.00
11,240.00000 0.000 0.00
1475 MATERIAL ALLOWANCE IMPACT ATTEN (QUADGUARD) 0.000
EACH 0.000 0.00
7,219.12000 0.000 0.00
1480 614-85116 IMPACT ATTENUATOR (QUADGUARD) (SPECIAL) 30"W 5 BAY 0.000 0.000
3005
EACH 0.000 0.00
19,280.00000 0.000 0.00
1480 MATERIAL ALLOWANCE IMPACT ATTEN (QUADGUARD) (SPEC) 0.000
EACH 0.000 0.00
13,998.38000 0.000 0.00
1485 208-00001 SILT DIKE 93.000 93.000
LF 0.000 0.00
10.00000 93.000 930.00
1490 630-80378 GLARE SCREEN (TEMPORARY) 2,000.000 2,000.000
LF 0.000 0.00
12.79000 2,000.000 25,580.00
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CAT NO0200 ROADWAY
1495 202-00210 REMOVAL OF CONCRETE PAVEMENT REMOVAL OF CONCRETE 1,454.500 1,454.500
PAVEMENT
sy 0.000 0.00
9.50000 1,454.500 13,817.75
1500 900-00010 ADDED ITEM (HOUR)/ EPOXY REPAIR OF BEARING DEVICES 119.310 119.310
HOUR 0.000 0.00
112.25000 119.310 13,392.55
1505 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 7,948.000 7,948.000
cy 0.000 0.00
3.50000 7,948.000 27,818.00
1520 900-00014 ADDED ITEM (LUMP SUM)/ EMERGENCY CHAIN LINK FENCE 1.000 1.000
REPAIR
LS 0.000 0.00
1,956.94000 1.000 1,956.94
1525 900-00007 ADDED ITEM (EACH)/ CONCRETE CYLINDER TESTING 139.000 139.000
EACH 0.000 0.00
9.35000 139.000 1,299.65
1530 900-00014 ADDED ITEM (LUMP SUM)/ FIRE PROTECTION CABINET 1.000 1.000
REDESIGN
LS 0.000 0.00
12,014.20000 1.000 12,014.20
1540 900-00005 ADDED ITEM (DAY)/ IMPACT ATTENUATOR TRUCK MOUNTED 16.000 16.000
DAY 0.000 0.00
550.00000 16.000 8,800.00
1560 607-53173 FENCE CHAIN LINK (SPECIAL) (72 INCH) CHAINLINK W/WIRE 500.000 500.000
RR AREA
LF 0.000 0.00
27.16000 500.000 13,580.00
1565 900-00004 ADDED ITEM (CUBIC YARD)/ TEMP EC ROCK & FABRIC 84.000 84.000
cy 0.000 0.00
65.00000 84.000 5,460.00
1570 900-00014 ADDED ITEM (LUMP SUM)/ EXPANSION JOINT & COVER PLATE 1.000 1.000
REPAIR
LS 0.000 0.00
5,330.06000 1.000 5,330.06
1575 507-00700 SLOPE AND DITCH PAVING (SPECIAL) NORTH APPROACH 29.500 29.500
cy 0.000 0.00
774.20000 29.500 22,838.90
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1580 612-00060 REFLECTOR (MEDIAN BARRIER) 73.000 73.000
EACH 0.000 0.00
21.00000 73.000 1,533.00
1585 900-00014 ADDED ITEM (LUMP SUM)/ PIER-11 STORM SEWER 1.000 1.000
LS 0.000 0.00
4,033.75000 1.000 4,033.75
1590 900-00014 ADDED ITEM (LUMP SUM)/ RAILROAD & HURRICAN DRAIN 1.000 1.000
LS 0.000 0.00
12,509.84000 1.000 12,509.84
1600 613-07025 PULL BOX (24"X24"X14") RAMP-2 LIGHTING 8.000 8.000
EACH 0.000 0.00
1,200.00000 8.000 9,600.00
1605 613-10000 WIRING RAMP-2 LIGHTING 1.000 1.000
LS 0.000 0.00
18,280.00000 1.000 18,280.00
1610 613-34400 LIGHT STANDARD METAL (40 FOOT) RAMP-2 LIGHTING 6.000 6.000
EACH 0.000 0.00
2,750.00000 6.000 16,500.00
1615 613-40010 LIGHT STANDARD FOUNDATION RAMP-2 LIGHTING 6.000 6.000
EACH 0.000 0.00
1,200.00000 6.000 7,200.00
1620 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) RAMP-2 6.000 6.000
LIGHTING
EACH 0.000 0.00
1,550.00000 6.000 9,300.00
1625 620-00018 FIELD OFFICE AND LABORATORY FACILITY RAMP-2 LIGHTING 1.000 1.000
LS 0.000 0.00
6,030.10000 1.000 6,030.10
1630 900-00007 ADDED ITEM (EACH)/ IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
(MATERIAL COST ONLY)
EACH 0.000 0.00
7,219.12000 1.000 7,219.12
1635 900-00007 ADDED ITEM (EACH)/ IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
(SPECIAL) (MATERIAL COST ONLY)
EACH 0.000 0.00

13,998.38000 1.000 13,998.38
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1640 208-00005 EROSION LOG 675.000 675.000
LF 0.000 0.00
3.50000 675.000 2,362.50
CAT 0200 CURRENT AMT $ 4,656,013.75 $ 0.00$ 4,656,013.75

CAT NO0201 PHASE 3 NORTH APPROACH

0840 202-00001 REMOVAL OF STRUCTURE 15.000 15.000
EACH 0.000 0.00
700.00000 15.000 10,500.00
0845 202-00035 REMOVAL OF PIPE 579.000 579.000
LF 0.000 0.00
21.00000 579.000 12,159.00
0850 202-00155 REMOVAL OF WALL UNIT BID PRICE 396.300 396.300
LF 0.000 0.00
190.00000 396.300 75,297.00
0855 202-00195 REMOVAL OF MEDIAN COVER UNIT BID PRICE 140.000 140.000
Sy 0.000 0.00
6.00000 140.000 840.00
0860 202-00200 REMOVAL OF SIDEWALK 611.000 611.000
sy 0.000 0.00
7.50000 611.000 4,582.50
0865 202-00203 REMOVAL OF CURB AND GUTTER 1,639.000 1,639.000
LF 0.000 0.00
6.50000 1,639.000 10,653.50
0870 202-00210 REMOVAL OF CONCRETE PAVEMENT 3,932.000 3,932.000
sy 0.000 0.00
12.25000 3,932.000 48,167.00
0875 202-00220 REMOVAL OF ASPHALT MAT UNIT BID PRICE 9,838.000 9,838.000
SY 0.000 0.00
3.00000 9,838.000 29,514.00
0880 202-00240 REMOVAL OF ASPHALT MAT (PLANING) UNIT BID PRICE 6,037.000 6,037.000
sy 0.000 0.00

6.00000 6,037.000 36,222.00
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0885 202-00250 REMOVAL OF PAVEMENT MARKING UNIT BID PRICE 6,085.000 6,085.000
SF 0.000 0.00
2.02000 6,085.000 12,291.70
0890 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0895 202-00810 REMOVAL OF GROUND SIGN UNIT BID PRICE 6.000 6.000
EACH 0.000 0.00
500.00000 6.000 3,000.00
0900 202-00815 REMOVAL OF SIGN (SPECIAL) 10.000 10.000
EACH 0.000 0.00
170.00000 10.000 1,700.00
0905 202-00821 REMOVAL OF SIGN PANEL 2.000 2.000
EACH 0.000 0.00
140.00000 2.000 280.00
0910 202-00828  REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
21,725.00000 1.000 21,725.00
0915 202-00895 REMOVAL OF IMPACT ATTENUATOR 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0920 202-01130 REMOVAL OF GUARDRAIL TYPE 3 UNIT BID PRICE 59.000 59.000
LF 0.000 0.00
3.00000 59.000 177.00
0925 202-01140 REMOVAL OF GUARDRAIL TYPE 4 UNIT BID PRICE 670.000 670.000
LF 0.000 0.00
10.00000 670.000 6,700.00
0930 202-01170 REMOVAL OF GUARDRAIL TYPE 7 5,052.000 5,052.000
LF 0.000 0.00
14.00000 5,052.000 70,728.00
0935 202-04005 CLEAN VALVE BOX 0.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
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0940 203-00000 UNCLASSIFIED EXCAVATION 9,472.000 9,472.000
cy 0.000 0.00
11.50000 9,472.000 108,928.00
0945 206-00000 STRUCTURE EXCAVATION 6,188.000 6,188.000
cY 0.000 0.00
7.25000 6,188.000 44,863.00
0950 206-00100 STRUCTURE BACKFILL (CLASS 1) 11,469.000 11,469.000
cy 0.000 0.00
28.00000 11,469.000 321,132.00
0955 207-00205 TOPSOIL UNIT BID PRICE 0.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0960 208-00010 EROSION BALES UNIT BID PRICE 32.000 32.000
EACH 0.000 0.00
20.00000 32.000 640.00
0965 208-00020 SILT FENCE UNIT BID PRICE 0.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0970 208-00050 STORM DRAIN INLET PROTECTION UNIT BID PRICE 1.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0975 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
230.00000 1.000 230.00
0980 210-00815 RESET SIGN PANEL UNIT BID PRICE 4.000 4.000
EACH 0.000 0.00
400.00000 4.000 1,600.00
0985 210-00858  RESET PEDESTAL POLE 1.000 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0990 210-04010 ADJUST MANHOLE 2.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
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0995 210-04015 MODIFY MANHOLE UNIT BID PRICE 2.000 2.000
EACH 0.000 0.00
1,900.00000 2.000 3,800.00
1000 210-04020 MODIFY INLET 2.000 2.000
EACH 0.000 0.00
854.00000 2.000 1,708.00
1005 210-04050 ADJUST VALVE BOX 8.000 8.000
EACH 0.000 0.00
265.00000 8.000 2,120.00
1010 212-00006 SEEDING (NATIVE) UNIT BID PRICE 2.100 2.100
ACRE 0.000 0.00
330.00000 2.100 693.00
1015 212-00047 SOIL PREPARATION (SPECIAL) UNIT BID PRICE 1.800 1.800
ACRE 0.000 0.00
3,120.00000 1.800 5,616.00
1020 213-00002 MULCHING (WEED FREE HAY) UNIT BID PRICE 2.100 2.100
ACRE 0.000 0.00
710.00000 2.100 1,491.00
1025 213-00061 MULCH TACKIFIER UNIT BID PRICE 420.000 420.000
1B 0.000 0.00
1.77000 420.000 743.40
1030 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) UNIT BID PRICE 688.000 688.000
SY 0.000 0.00
1.60000 688.000 1,100.80
1035 304-06000 AGGREGATE BASE COURSE (CLASS 6) UNIT BID PRICE 2,165.720 2,165.720
TON 0.000 0.00
10.00000 2,165.720 21,657.20
1040 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 36.390 36.390
TON 0.000 0.00
86.00000 36.390 3,129.54
1045 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 7,257.980 7,257.980

UNIT BID PRICE
TON 0.000 0.00

50.00000 7,257.980 362,899.00
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1050 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) UNIT BID PRICE 344.000 344.000
GAL 0.000 0.00
1.00000 344.000 344.00
1055 412-01000 *CONCRETE PAVEMENT (10 INCH) 1,022.000 1,022.000
sY 0.000 0.00
66.00000 1,022.000 67,452.00
1060 412-01350 *CONCRETE PAVEMENT (13-1/2 INCH) 0.000 0.000
sy 0.000 0.00
68.40000 0.000 0.00
1065 503-00048 DRILLED CAISSON (48 INCH) 23.000 23.000
LF 0.000 0.00
480.00000 23.000 11,040.00
1070 503-00054 DRILLED CAISSON (54 INCH) 54.000 54.000
LF 0.000 0.00
485.00000 54.000 26,190.00
1075 504-04420 PRECAST PANEL FACING 9,829.000 9,829.000
SF 0.000 0.00
29.00000 9,829.000 285,041.00
1080 601-03050 CONCRETE CLASS D (WALL) 209.800 209.800
cy 0.000 0.00
560.00000 209.800 117,488.00
1085 602-00020 REINFORCING STEEL (EPOXY COATED) 28,308.360 28,308.360
1B 0.000 0.00
1.40000 28,308.360 39,631.70
1090 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 536.200 536.200
UNIT BID PRICE
LF 0.000 0.00
61.00000 536.200 32,708.20
1095 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 39.000 39.000
LF 0.000 0.00
200.00000 39.000 7,800.00
1100 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00

5,800.00000 1.000 5,800.00
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1105 604-25005 VANE GRATE INLET (5 FOOT) 2.000 2.000
EACH 0.000 0.00
4,800.00000 2.000 9,600.00
1110 604-25006  VANE GRATE INLET SPECIAL (5 FOOT) UNIT BID PRICE 1.000 1.000
EACH 0.000 0.00
5,170.00000 1.000 5,170.00
1115 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 544.000 544.000
LF 0.000 0.00
78.00000 544.000 42,432.00
1120 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 233.000 233.000
LF 0.000 0.00
210.00000 233.000 48,930.00
1125 606-00741 GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 77.000 77.000
LF 0.000 0.00
255.00000 77.000 19,635.00
1130 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 509.000 509.000
LF 0.000 0.00
130.00000 509.000 66,170.00
1135 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
1140 607-53137 FENCE CHAIN LINK (SPECIAL) (36 INCH) UNIT BID PRICE 545.000 545.000
LF 0.000 0.00
17.40000 545.000 9,483.00
1145 608-00006 *CONCRETE SIDEWALK (6 INCH) 1,016.000 1,016.000
sy 0.000 0.00
60.00000 1,016.000 60,960.00
1150 608-00010 *CONCRETE CURB RAMP 107.000 107.000
Sy 0.000 0.00
118.00000 107.000 12,626.00
1155 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,303.000 1,303.000
LF 0.000 0.00

20.00000 1,303.000 26,060.00
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1160 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 667.000 667.000
LF 0.000 0.00
21.00000 667.000 14,007.00
1165 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,468.000 2,468.000
LF 0.000 0.00
9.25000 2,468.000 22,829.00
1175 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 884.000 884.000
LF 0.000 0.00
25.25000 884.000 22,321.00
1180 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 1,306.000 1,306.000
LF 0.000 0.00
29.00000 1,306.000 37,874.00
1185 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
41,060.00000 1.000 41,060.00
1190 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 7.000 7.000
EACH 0.000 0.00
1,310.00000 7.000 9,170.00
1191 613-75100 LUMINAIRE METAL HALIDE (100 WATT) 48.000 48.000
EACH 0.000 0.00
1,772.00000 48.000 85,056.00
1192 613-75250 LUMINAIRE METAL HALIDE (250 WATT) 96.000 96.000
EACH 0.000 0.00
1,955.00000 96.000 187,680.00
1195 614-00011 SIGN PANEL (CLASS I) 250.000 250.000
SF 0.000 0.00
18.00000 250.000 4,500.00
1200 614-00012 SIGN PANEL (CLASS II) 193.000 193.000
SF 0.000 0.00
24.00000 193.000 4,632.00
1205 614-00013 SIGN PANEL (CLASS III) 913.000 913.000
SF 0.000 0.00

26.00000 913.000 23,738.00
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1210 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 59.000 59.000
LF 0.000 0.00
27.00000 59.000 1,593.00
1215 614-01582 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 84.000 84.000
SLIPBASE)
LF 0.000 0.00
47.00000 84.000 3,948.00
1220 614-00040 SIGN POST (SPECIAL) 39.000 39.000
LF 0.000 0.00
138.00000 39.000 5,382.00
1225 614-07105 MODIFICATION OF SIGN LEGEND UNIT BID PRICE 0.000 0.000
EACH 0.000 0.00
756.00000 0.000 0.00
1230 614-32000 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
29,862.00000 1.000 29,862.00
1235 614-42000 MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
54,412.00000 1.000 54,412.00
1240 614-72855 TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
13,877.00000 1.000 13,877.00
1245 614-70117 PEDESTRIAN SIGNAL FACE (16) 11.000 11.000
EACH 0.000 0.00
679.00000 11.000 7,469.00
1250 614-70336 TRAFFIC SIGNAL FACE (12-12-12) LED SIGNAL FACES 19.000 19.000
EACH 0.000 0.00
940.00000 19.000 17,860.00
1255 614-70000 PROGRAMMABLE TRAFFIC SIGNAL FACE PROGRAMABLE SIGNAL 4.000 4.000
FACE
EACH 0.000 0.00
2,230.00000 4.000 8,920.00
1260 210-00831 RESET TRAFFIC SIGNAL HEAD 4.000 4.000
EACH 0.000 0.00

645.00000 4.000 2,580.00
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1265 614-70010 MODIFICATION OF SIGNAL FACE 14.000 14.000
EACH 0.000 0.00
175.00000 14.000 2,450.00
1275 614-72864 FIRE PREEMPTION UNIT 5.000 5.000
EACH 0.000 0.00
2,330.00000 5.000 11,650.00
1280 210-00867 RESET FIRE PREEMPTION UNIT 1.000 1.000
EACH 0.000 0.00
448.00000 1.000 448.00
1285 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 5.000 5.000
EACH 0.000 0.00
8,356.00000 5.000 41,780.00
1290 210-00890 RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
842.00000 1.000 842.00
1300 614-81000 TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000 1.000
EACH 0.000 0.00
10,558.00000 1.000 10,558.00
1305 614-81010 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 5.000 5.000
EACH 0.000 0.00
20,174.00000 5.000 100,870.00
1310 614-81020 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00
23,550.00000 1.000 23,550.00
1315 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
1320 210-00842  RESET TRAFFIC SIGNAL MAST ARM 2.000 2.000
EACH 0.000 0.00
2,752.00000 2.000 5,504.00
1325 626-00100 MOBILIZATION (WITHOUT AUTOPAY) 1.000 1.000
LS 0.000 0.00

145,499.97000 1.000 145,499.97
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1330 627-00002 THERMOPLASTIC PAVEMENT MARKING 778.000 778.000
SF 0.000 0.00
4.20000 778.000 3,267.60
1335 627-00005 EPOXY PAVEMENT MARKING UNIT BID PRICE 117.000 117.000
GAL 0.000 0.00
62.00000 117.000 7,254.00
1345 627-30330 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,162.000 1,162.000
(XWALK-STOPLINE)
SF 0.000 0.00
11.25000 1,162.000 13,072.50
1346 627-30325 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 77.000 77.000
(WORD-SYMBOL)
SF 0.000 0.00
11.25000 77.000 866.25
1350 627-03000 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 1,732.000 1,732.000
SF 0.000 0.00
11.25000 1,732.000 19,485.00
1355 620-00005 FIELD OFFICE (SPECIAL) ADDITIONAL LEASE TIME 2.000 2.000
EACH 0.000 0.00
21,000.00000 2.000 42,000.00
1360 620-00012 FIELD LABORATORY (CLASS 2) ADDITIONAL LEASE TIME 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
1365 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
1400 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
1430 630-85010 IMPACT ATTENUATOR (TEMPORARY) USE EXIST UNIT PRICE 0.000 0.000
EACH 0.000 0.00
7,390.00000 0.000 0.00
1535 900-00014 ADDED ITEM (LUMP SUM)/ 12" PLASTIC PIPE STORM SEWER 1.000 1.000
LS 0.000 0.00

18,122.00000 1.000 18,122.00
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PROJECT: IMD 0252-364 ESTIMATE NO: 0030 14:29:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 PHASE 3 NORTH APPROACH
1545 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL COST FAST TRACK 1.000 1.000
LS 0.000 0.00
990.00000 1.000 990.00
1550 609-21900 CURB AND GUTTER TYPE 2 SPECIAL C&G TYPE 2 (1-B) FULL 104.000 104.000
DEPTH
LF 0.000 0.00
24.20000 104.000 2,516.80
1555 609-21023 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) C&G 333.000 333.000
FULL DEPTH
LF 0.000 0.00
25.41000 333.000 8,461.53
CAT 0201 CURRENT AMT $ 3,217,506.19 $ 0.00$ 3,217,506.19
CAT NO0300 STRUCTURES
0565 202-00155 *REMOVAL OF WALL 169.000 169.000
LF 0.000 0.00
190.00000 169.000 32,110.00
0570 202-00165 *REMOVAL OF WALL 1.000 1.000
LS 0.000 0.00
15,275.00000 1.000 15,275.00
0575 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
700,000.00000 1.000 1,700,000.00
0580 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (BRIDGE) 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0585 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (WALL) 1.000 1.000
LS 0.000 0.00
22,000.00000 1.000 22,000.00
0590 202-01130 REMOVAL OF GUARDRAIL TYPE 3 428.000 428.000
LF 0.000 0.00
3.00000 428.000 1,284.00
0595 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1,074.000 1,074.000
LF 0.000 0.00
10.00000 1,074.000 10,740.00
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PCN: 14482-BID ESTIMATE RUN 04/02/2007
PROJECT: IMD 0252-364 ESTIMATE NO: 0030 14:29:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0600 206-00000 *STRUCTURE EXCAVATION 19,917.000 19,917.000
cYy 0.000 0.00
5.00000 19,917.000 99,585.00
0605 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 98.000 98.000
cy 0.000 0.00
91.65000 98.000 8,981.70
0610 206-00100 *STRUCTURE BACKFILL (CLASS 1) 23,412.000 23,412.000
cYy 0.000 0.00
12.00000 23,412.000 280,944.00
0615 206-00360 MECHANICAL REINFORCEMENT OF SOIL 19,958.000 19,958.000
cy 0.000 0.00
35.00000 19,958.000 698,530.00
0620 206-01781 SHORING (AREA 1) 1.000 1.000
L s 0.000 0.00
55,000.00000 1.000 55,000.00
0625 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
60,000.00000 1.000 60,000.00
0630 206-01783 SHORING (AREA 3) 1.000 1.000
L s 0.000 0.00
5,000.00000 1.000 5,000.00
0635 206-01785 *SHORING (AREA 5) 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
0640 206-01786 *SHORING (AREA 6) 1.000 1.000
L s 0.000 0.00
20,000.00000 1.000 20,000.00
0645 403-09110 *STONE MASTIC ASPHALT 3,775.950 3,775.950
TON 0.000 0.00
58.00000 3,775.950 219,005.10
0650 503-00030 *DRILLED CAISSON (30 INCH) 830.000 830.000
LF 0.000 0.00

180.00000 830.000 149,400.00
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PCN: 14482-BID ESTIMATE RUN 04/02/2007
PROJECT: IMD 0252-364 ESTIMATE NO: 0030 14:29:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0655 504-04420 PRECAST PANEL FACING 9,899.700 9,899.700
SF 0.000 0.00
43.00000 9,899.700 425,687.10
0660 506-00209 *RIPRAP (9 INCH) 0.000 0.000
cY 0.000 0.00
60.00000 0.000 0.00
0665 512-00102 BEARING DEVICE (TYPE II) 64.000 64.000
EACH 0.000 0.00
2,105.00000 64.000 134,720.00
0665 MATERIAL ALLOWANCE PIER 4 & 10 - NORTH & CENTER 0.000
EACH 0.000 0.00
1,588.25000 0.000 0.00
0670 513-00690 BRIDGE DRAIN (SPECIAL) 10.000 10.000
EACH 0.000 0.00
4,070.00000 10.000 40,700.00
0675 515-00120 *WATERPROOFING (MEMBRANE) 23,737.700 23,737.700
SY 0.000 0.00
7.00000 23,737.700 166,163.90
0680 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 590.000 590.000
LF 0.000 0.00
200.00000 590.000 118,000.00
0680 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4 INCH) 0.000
LF 0.000 0.00
63.65250 0.000 0.00
0685 518-01006 BRIDGE EXPANSION DEVICE (0-6 INCH) 293.000 293.000
LF 0.000 0.00
807.00000 293.000 236,451.00
0685 MATERIAL ALLOWANCE EXPANSION DEVICE (0-6 INCH) 0.000
LF 0.000 0.00
460.57500 0.000 0.00
0690 601-03040 *CONCRETE CLASS D (BRIDGE) 10,839.500 10,839.500
cy 0.000 0.00
335.00000 10,839.500 3,631,232.50
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PCN: 14482-BID ESTIMATE RUN
PROJECT: IMD 0252-364 ESTIMATE NO: 0030
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0690 MATERIAL ALLOWANCE PERMANENT METAL DECKING 0.000
cy 0.000 0.00
13.65477 0.000 0.00
0695 601-03050 CONCRETE CLASS D (WALL) 28.030 28.030
cY 0.000 0.00
300.00000 28.030 8,409.00
0700 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,848,361.260 3,848,361.260
1B 0.000 0.00
0.90000 3,848,361.260 3,463,525.13
0705 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,351.000 3,351.000
LF 0.000 0.00
91.50000 3,351.000 306,616.50
0710 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,614.000 1,614.000
LF 0.000 0.00
17.40000 1,614.000 28,083.60
0710 MATERIAL ALLOWANCE FENCE CL (SPEC) (36 IN) 0.000
LF 0.000 0.00
5.71366 0.000 0.00
0715 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 424.000 424.000
LF 0.000 0.00
31.00000 424.000 13,144.00
0715 MATERIAL ALLOWANCE FENCE CL (SPEC) (78 IN) 0.000
LF 0.000 0.00
11.11598 0.000 0.00
0720 613-00100 *1 INCH ELECTRICAL CONDUIT 3,441.900 3,441.900
LF 0.000 0.00
9.50000 3,441.900 32,698.05
0725 613-00200 *2 INCH ELECTRICAL CONDUIT 1,152.160 1,152.160
LF 0.000 0.00
13.00000 1,152.160 14,978.08
0730 613-00400 *4 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00

25.00000 0.000 0.00
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PCN: 14482-BID ESTIMATE RUN 04/02/2007
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0735 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 14,096.000 14,096.000
MKFET 0.000 0.00

75.00000 14,096.000 1,057,200.00

0735 MATERIAL ALLOWANCE PT MATERIALS CENTER PIER CAPS 0.000
MKFT 0.000 0.00
41.61431 0.000 0.00

0735 MATERIAL ALLOWANCE PT MATERIALS CENTER SUPERSTRUCTURE 0.000
(65%)
MKFT 0.000 0.00

27.30309 0.000 0.00

0735 MATERIAL ALLOWANCE CENTER CONST PIER CAPS (75%) -0.001
MKFT 0.000 0.00

13.87380 -0.001 -0.01

0735 MATERIAL ALLOWANCE PT MATL. & STRAND CENTER 0.000
SUPERSTRUCTURE
MKFT 0.000 0.00

40.73114 0.000 0.00

0735 MATERIAL ALLOWANCE PT STRAND CENTER CONST. 0.000
MKFT 0.000 0.00
14.15384 0.000 0.00

0735 MATERIAL ALLOWANCE PT MATERIAL NORTH CAPSO 0.000
MKFT 0.000 0.00

42.08019 0.000 0.00

0735 MATERIAL ALLOWANCE PT MATERIAL NORTH SUPERSTURCTURE 0.000
MKFT 0.000 0.00
27.30366 0.000 0.00

0735 MATERIAL ALLOWANCE STRAND NORTH CAPS 0.000
MKFT 0.000 0.00

14.02753 0.000 0.00

0735 MATERIAL ALLOWANCE STRAND NORTH SUPERSTRUCTURE 0.000
MKFT 0.000 0.00
13.44685 0.000 0.00

0735 MATERIAL ALLOWANCE STRAND NORTH CONSTRUCTION 0.000
MKFT 0.000 0.00

14.07600 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0740 618-00005 *PRESTRESSING STEEL BAR 268.400 268.400
MKET 0.000 0.00
236.00000 268.400 63,342.40
0745 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 0.000 0.000
LF 0.000 0.00
375.00000 0.000 0.00
0745 MATERIAL ALLOWANCE SPAN 4, 5, 7, A8 & B8 CENTER 0.000
LF 0.000 0.00
322.78883 0.000 0.00
0750 652-00000 FIRE PROTECTION SYSTEMS 1.000 1.000
LS 0.000 0.00
34,350.00000 1.000 34,350.00
0750 MATERIAL ALLOWANCE DRY FIRE STANDPIPES 0.000
LS 0.000 0.00
17,000.00000 0.000 0.00
0765 618-10300 PRECAST CONC U GIRDER (SPEC) 12,626.000 12,626.000
LF 0.000 0.00
368.32650 12,626.000 4,650,490.39
0765 MATERIAL ALLOWANCE SPAN 4, 5, 6, 7, 8, 9, AlO & B10O 0.000
CENTER
LF 0.000 0.00
322.72977 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN 3 (A, C), 10 (C, D), 11 (A,B, 0.000
c), 12 (B, ©)
LF 0.000 0.00
322.77416 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN: 1 & 2 CENTER, 3 NORTH & 6 0.000
NORTH (E, F)
LF 0.000 0.00
311.92024 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN: 10 NORTH, 6 NORTH (G, H), 11 0.000
NORTH (E, F, G)
LF 0.000 0.00
322.77305 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN: 1 NORTH, 2 NORTH & 11 NORTH 0.000
(H)
LF 0.000 0.00

322.75602 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0300 STRUCTURES
0765 MATERIAL ALLOWANCE SPAN: 4 NORTH, 5 NORTH & 7 NORTH 0.000
(E, F)
LF 0.000 0.00
322.86828 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN: 8 & 9 NORTH, 7 NORTH (G, H) & 0.000
12 NORTH (F)
LF 0.000 0.00
323.10196 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN: 12 NORTH (E, G & H) 0.000
LF 0.000 0.00
322.13044 0.000 0.00
0770 900-00012 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH (54") 66.400 66.400
LF 0.000 0.00
55.50000 66.400 3,685.20
0775 900-00012 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH (30") 37.700 37.700
LF 0.000 0.00
27.00000 37.700 1,017.90
0785 900-00010 ADDED ITEM (HOUR)/ 380.063 380.063
HOUR 0.000 0.00
115.50000 380.063 43,897.28
0835 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) REPLACES 4-INCH 5,059.000 5,059.000
RIDGED CONDUIT AT SAVINGS TO PROJECT
LF 0.000 0.00
15.00000 5,059.000 75,885.00
1460 900-00014 ADDED ITEM (LUMP SUM)/ MODIFY REINFORCING STEEL 1.000 1.000
L S 0.000 0.00
5,425.00000 1.000 5,425.00
1510 900-00014 ADDED ITEM (LUMP SUM)/ TRANSVERSE DECK TENDON 1.000 1.000
REPLACEMENT
LS 0.000 0.00
12,326.09000 1.000 12,326.09
1515 900-00014 ADDED ITEM (LUMP SUM)/ MODIFY CLOSURE REBAR CENTER 1.000 1.000
L S 0.000 0.00
7,630.19000 1.000 7,630.19
CAT 0300 CURRENT AMT §$ 18,063,513.11 $ 0.00$ 18,063,513.10
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0755 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
130,000.00000 1.000 130,000.00
0760 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
CAT 0400 CURRENT AMT $ 150,000.00 $ 0.00$ 150,000.00

PROJECT TOTAL CURRENT AMT $ 26,087,033.05 $ 0.00$ 26,087,033.04



